
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/11/2004

ESTIMATE SUMMARY 11:14:43

CONTID: C13333         ESTIMATE NO: 0005 PROG 1999

PCN: 13333-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REDLANDS PKWAY TO 1ST STREET PERCENT TIME:

PROJECT NO: STA 340A-007                  

REDLANDS PKWAY TO 1ST STREET

NAME OF ROAD: 340A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 03/11/2004 DATE TIME STARTED 09/10/2003

2273 RIVER ROAD DATE LET 08/07/2003 DATE WORK BEGAN 09/11/2003

 DATE AWARDED 08/22/2003 DATE TIME STOPPED 01/07/2004

 DATE CONTRACT EXECUTED 09/09/2003 DATE ACCEPTED 01/07/2004

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 09/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 855,773.46 PARTICIPATING $ $ 768.85

AWARD PROJECT AMT: 874,474.10 NON-PARTICIPATING 6,967.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.89%

947.27

7,736.20

7,736.20

7,748.33

$

$

$

$

766,632.46

88,193.73

854,826.19

0.00

854,826.19

-3,262.14

0.00

851,564.05

0.00

AMOUNT DUE 851,564.05 7,748.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,748.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.0 TIME ALLOW: 1/7/2004 ??:??:??

ORIG TIME ALLOW: 12/31/2003 ??:??:??
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

0.800

L S 

3,400.00000 2,720.000.800

0.00

0010 *REMOVAL OF STRUCTURE 7.000

0.000

202-00001  
 

7.000

EACH

175.00000 1,225.007.000

0.00

0015 *REMOVAL OF PIPE 111.000

0.000

202-00035  
 

111.000

LF  

12.00000 1,332.00111.000

0.00

0020 *REMOVAL OF DELINEATOR 10.000

0.000

202-00090  
 

10.000

EACH

6.00000 60.0010.000

0.00

0025 *REMOVAL OF ASPHALT MAT 8,528.000

0.000

202-00220  
 

8,528.000

SY  

6.00000 51,168.008,528.000

0.00

0030 *REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

69.00000 552.008.000

0.00

0035 *REMOVAL OF FENCE 1,204.000

0.000

202-01000  
 

1,204.000

LF  

3.00000 3,612.001,204.000

0.00

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 5,075.000

0.000

203-00010  
 

5,115.000

CY  

17.00000 86,275.005,075.000

0.00

0045 BLADING 24.000

0.000

203-01500  
 

24.000

HOUR

80.00000 1,920.0024.000

0.00

0050 *POTHOLING 38.000

0.000

203-01597  
 

38.000

HOUR

150.00000 5,700.0038.000

0.00

0055 TOPSOIL 513.000

0.000

207-00205  
 

513.000

CY  

24.00000 12,312.00513.000

0.00



CONTID: C13333         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 0.000

0.000

208-00005  
 

0.000

LF  

8.90000 0.000.000

0.00

0065 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.60000 0.000.000

0.00

0070 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,375.000

0.000

209-00600  
 

2,375.000

GAL 

0.50000 1,187.502,375.000

0.00

0075 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

150.00000 0.000.000

0.00

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000

0.000

210-00011  
 

2.000

EACH

230.00000 460.002.000

0.00

0085 *RESET GROUND SIGN 6.000

0.000

210-00810  
 

6.000

EACH

170.00000 1,020.006.000

0.00

0090 *RESET FLASHING BEACON 1.000

0.000

210-00825  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0095 *RESET TRAFFIC SIGNAL POLE 1.000

0.000

210-00840  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0100 ADJUST MANHOLE 9.000

0.000

210-04010  
 

9.000

EACH

410.00000 3,690.009.000

0.00

0105 ADJUST VALVE BOX 10.000

0.000

210-04050  
 

10.000

EACH

190.00000 1,900.0010.000

0.00

0110 *SEEDING (NATIVE) 10.700

0.000

212-00005  
 

10.700

LB  

37.00000 395.9010.700

0.00
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE) 1.800

0.000

213-00006  
 

1.800

TON 

650.00000 1,170.001.800

0.00

0120 *MULCH TACKIFIER 136.000

0.000

213-00061  
 

136.000

LB  

3.00000 408.00136.000

0.00

0125 AGGREGATE BASE COURSE (CLASS 1) 3,617.330

0.000

304-01000  
 

3,617.330

TON 

13.60000 49,195.693,617.330

0.00

0130 AGGREGATE BASE COURSE (CLASS 6) 3,812.040

0.000

304-06000  
 

3,812.040

TON 

14.50000 55,274.583,812.040

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 3,312.330

0.000

403-34801  
 

3,312.330

TON 

35.00000 115,931.553,312.330

0.00

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) DELETED BY
CO 3, C0 6

0.000

0.000

411-03342  
 

0.000

TON 

280.00000 0.000.000

0.00

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY
CO 3, CO 6

0.000

0.000

411-03352  
 

0.000

TON 

180.00000 0.000.000

0.00

0150 EMULSIFIED ASPHALT (CSS-1H) 562.000

0.000

411-10253  
 

562.000

GAL 

1.50000 843.00562.000

0.00

0155 *18 INCH REINFORCED CONCRETE PIPE 156.000

0.000

603-01180  
 

156.000

LF  

71.00000 11,076.00156.000

0.00

0160 *36 INCH CORRUGATED STEEL PIPE 13.000

0.000

603-10360  
 

13.000

LF  

115.00000 1,495.0013.000

0.00

0165 *36 INCH STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

820.00000 820.001.000

0.00
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *12 INCH FLEXIBLE PIPE 473.000

0.000

603-61120  
 

473.000

LF  

53.00000 25,069.00473.000

0.00

0175 *INLET SPECIAL (5 FOOT) 3.000

0.000

604-19005  
 

3.000

EACH

2,725.00000 8,175.003.000

0.00

0180 *INLET SPECIAL (10 FOOT) 2.000

0.000

604-19010  
 

2.000

EACH

6,700.00000 13,400.002.000

0.00

0185 *GUARDRAIL TYPE 7 (SPECIAL) 317.000

0.000

606-00705  
 

317.000

LF  

122.00000 38,674.00317.000

0.00

0190 *END POST 2.000

0.000

607-00005  
 

2.000

EACH

113.00000 226.002.000

0.00

0195 *FENCE BARBED WIRE WITH METAL POSTS 128.000

0.000

607-01000  
 

128.000

LF  

12.00000 1,536.00128.000

0.00

0200 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000

0.000

607-11300  
 

335.000

LF  

16.00000 5,360.00335.000

0.00

0205 *FENCE WOOD 285.000

0.000

607-11455  
 

285.000

LF  

28.00000 7,980.00285.000

0.00

0210 *FENCE WOOD RAILING 317.000

0.000

607-11460  
 

317.000

LF  

14.00000 4,438.00317.000

0.00

0215 *DELINEATOR (TYPE I) 15.000

0.000

612-00001  
 

15.000

EACH

18.00000 270.0015.000

0.00

0220 *DELINEATOR (TYPE II) 3.000

0.000

612-00002  
 

3.000

EACH

19.00000 57.003.000

0.00
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

20.00000 40.002.000

0.00

0230 *SIGN PANEL (CLASS I) 100.000

0.000

614-00011  
 

100.000

SF  

25.00000 2,500.00100.000

0.00

0235 *STEEL SIGN POST (2 INCH ROUND) 67.000

0.000

614-01502  
 

67.000

LF  

12.00000 804.0067.000

0.00

0240 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 106.000

0.000

614-01552  
 

106.000

LF  

32.00000 3,392.00106.000

0.00

0245 *FLASHING BEACON 0.000

0.000

614-80000  
 

0.000

EACH

4,600.00000 0.000.000

0.00

0250 *IRRIGATION DIVERSION STRUCTURE 1.000

0.000

615-65005  
 

1.000

L S 

11,400.00000 11,400.001.000

0.00

0255 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

23,500.00000 23,500.001.000

0.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0265 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0270 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

86.00000 0.000.000

0.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

16.00000 0.000.000

0.00
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

0.000

SF  

13.00000 0.000.000

0.00

0285 *SURVEY MONUMENT (TYPE 2) 2.000

0.000

629-01002  
 

2.000

EACH

115.00000 230.002.000

0.00

0290 *FLAGGING 2,330.000

-1.000

630-00000  
 

2,329.000

HOUR

21.00000 48,909.002,329.000

-21.00

0295 *TRAFFIC CONTROL INSPECTION 44.000

0.000

630-00007  
 

44.000

DAY 

60.00000 2,640.0044.000

0.00

0300 *TRAFFIC CONTROL MANAGEMENT 74.000

0.000

630-00012  
 

74.000

DAY 

350.00000 25,900.0074.000

0.00

0305 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

115.00000 0.000.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.700

1.300

630-80341  
 

13.000

EACH

52.00000 676.0013.000

67.60

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.500

3.500

630-80342  
 

35.000

EACH

58.00000 2,030.0035.000

203.00

0320 *PORTABLE MESSAGE SIGN PANEL 49.000

0.000

630-80359  
 

49.000

DAY 

92.00000 4,508.0049.000

0.00

0325 *DRUM CHANNELIZING DEVICE 41.400

4.600

630-80360  
 

46.000

EACH

46.00000 2,116.0046.000

211.60

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

0.800

630-80363  
 

8.000

EACH

52.00000 416.008.000

41.60
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.400

0.600

630-80364  
 

6.000

EACH

58.00000 348.006.000

34.80

0340 *TRAFFIC CONE 67.500

7.500

630-80380  
 

75.000

EACH

18.00000 1,350.0075.000

135.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A OJT PILOT DELETED BY 105-024 DATED 1-24-04 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A QUALITY INCENTIVE PAYMENT -365.170

0.000

700-70025  
 

-365.170

F A 

1.00000 -365.17-365.170

0.00

0480 ABC (CL 3) ADDED BY CMO #1 584.110

0.000

304-03000  
 

584.110

TON 

13.90000 8,119.13584.110

0.00

0485 GEOTEXTILE (SEPARATOR) (CL A) ADDED BY CMO #1 497.000

0.000

420-00130  
 

497.000

SY  

1.70000 844.90497.000

0.00

0490 ADDED ITEM (LUMP SUM)/ MCR LINE #2, REPAIR 36" CSP 1.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 1,650.001.000

0.00

0495 *VERTICAL PANEL MCR LINE #3 22.500

2.500

630-80350  
 

25.000

EACH

38.50000 962.5025.000

96.25

0500 ASPH CEM (PG 64-22) ADDED BY CMO # 2, CO-006 206.390

0.000

411-03354  
 

206.390

TON 

182.50000 37,666.18206.390

0.00

0510 *CONSTRUCTION SURVEYING (HOURLY) ADDED ITEM (HOUR)/MCR
LINE 5, CO 9, CONSTRUCTION SURVEY HOUR

1.500

0.000

625-00001  
 

1.500

HOUR

121.00000 181.501.500

0.00
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 ABC (CL 7) ADDED ITEM/MCR LINE 6, CO #10, ABC (CLASS 
7)

14.420

0.000

304-07000  
 

14.420

TON 

10.93000 157.6114.420

0.00

0520 ADDED ITEM (DOLLAR)/ ADDED BY MCR LINE 7, CO #11, PAY 
FOR UNUSED INLET #0B

525.000

0.000

900-00006  
 

525.000

DOL 

1.00000 525.00525.000

0.00

0525 *PAVEMENT MARKING PAINT (WATERBORNE) ADDED ITEM/MCR 
LINE #8/CO #12

108.000

0.000

627-00011  
 

108.000

GAL 

17.25000 1,863.00108.000

0.00

0530 *24 INCH TRASH GUARD MCR LI 9, CO 14 1.000

0.000

616-30024  
 

1.000

EACH

215.00000 215.001.000

0.00

0535 HBP (GR SX) (75) USED FOR APPRS& BOTTOM MAT ON MESA 
GRANDE, MCR LI 10, CO 15

376.370

0.000

403-34701  
 

376.370

TON 

34.00000 12,796.58376.370

0.00

0545 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) MCR LI 
11, CO 16

469.000

0.000

627-30205  
 

469.000

SF  

12.00000 5,628.00469.000

0.00

0550 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) MCR 
LI 11, CO 16

252.000

0.000

627-30210  
 

252.000

SF  

8.00000 2,016.00252.000

0.00

0560 *ADDED ITEM (DOLLAR)/ MCR LINE #12, CO #18 810.000

0.000

900-00006  
 

810.000

DOL 

1.00000 810.00810.000

0.00

0565 *RESET MAILBOX STRUCTURE (TYPE 2) ADDED BY MCR LINE 
#13, CO #19

2.000

0.000

210-00012  
 

2.000

EACH

275.00000 550.002.000

0.00

0570 ADDED ITEM (DOLLAR)/ PAY FOR WORK ON DELETED BEACON 
MCR LI 14, CO 20

0.000

0.000

900-00006  
 

267.290

DOL 

1.00000 0.000.000

0.00

CAT 749,907.45768.85750,854.74CURRENT AMT0200 $ $ $
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0280 ALTERNATE FUNDED BID ITEMS 

0360 *CLEARING AND GRUBBING 0.200

0.000

201-00000  
 

0.200

L S 

3,400.00000 680.000.200

0.00

0365 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

0.000

EACH

6.00000 0.000.000

0.00

0370 REMOVAL OF CURB, GUTTER AND SIDEWALK 200.000

0.000

202-00204  
 

200.000

LF  

3.00000 600.00200.000

0.00

0375 *REMOVAL OF ASPHALT MAT 533.000

0.000

202-00220  
 

533.000

SY  

6.00000 3,198.00533.000

0.00

0380 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 221.000

0.000

203-00010  
 

221.000

CY  

17.00000 3,757.00221.000

0.00

0385 TOPSOIL 14.000

0.000

207-00205  
 

14.000

CY  

24.00000 336.0014.000

0.00

0390 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 125.000

0.000

209-00600  
 

125.000

GAL 

0.50000 62.50125.000

0.00

0395 *RESET GUARDRAIL TYPE 3 141.000

0.000

210-01130  
 

141.000

LF  

84.00000 11,844.00141.000

0.00

0400 *SEEDING (NATIVE) 0.300

0.000

212-00005  
 

0.300

LB  

37.00000 11.100.300

0.00

0405 *MULCHING (WEED FREE) 0.100

0.000

213-00006  
 

0.100

TON 

650.00000 65.000.100

0.00

0410 *MULCH TACKIFIER 4.000

0.000

213-00061  
 

4.000

LB  

3.00000 12.004.000

0.00
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PCN: 13333-BID    ESTIMATE RUN 03/11/2004

PROJECT: STA 340A-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0280 ALTERNATE FUNDED BID ITEMS 

0415 AGGREGATE BASE COURSE (CLASS 1) 218.120

0.000

304-01000  
 

218.120

TON 

13.60000 2,966.43218.120

0.00

0420 AGGREGATE BASE COURSE (CLASS 6) 206.980

0.000

304-06000  
 

206.980

TON 

14.50000 3,001.21206.980

0.00

0425 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 78.130

0.000

403-34801  
 

78.130

TON 

35.00000 2,734.5578.130

0.00

0430 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) DELETED BY
CO 3, CO 6

0.000

0.000

411-03342  
 

0.000

TON 

280.00000 0.000.000

0.00

0435 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY
CO 3, CO 6

0.000

0.000

411-03352  
 

0.000

TON 

180.00000 0.000.000

0.00

0440 EMULSIFIED ASPHALT (CSS-1H) 29.000

0.000

411-10253  
 

29.000

GAL 

1.50000 43.5029.000

0.00

0445 *CONCRETE PAVEMENT (6 INCH) 65.000

0.000

412-00600  
 

65.000

SY  

38.00000 2,470.0065.000

0.00

0450 *CONCRETE CURB RAMP 39.000

0.000

608-00010  
 

39.000

SY  

122.00000 4,758.0039.000

0.00

0455 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 1,671.000

324.000

609-22022  
 

1,995.000

LF  

24.00000 47,880.001,995.000

7,776.00

0475 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 1, REMOVAL OF 
GUARDRAIL

1.000

0.000

900-00014  
 

1.000

L S 

750.00000 750.001.000

0.00

0505 ASPH CEM (PG 64-22) ADDED BY CMO #2, CO-006 7.990

0.000

411-03354  
 

7.990

TON 

182.50000 1,458.187.990

0.00
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:43

CUMULATIVE
AMOUNT

CAT NO0280 ALTERNATE FUNDED BID ITEMS 

0540 HBP (GR SX) (75) USED FOR BOTTOM MAT ON WEST SCENIC, 
MCR LI 10, CO 15

69.850

0.000

403-34701  
 

69.850

TON 

34.00000 2,374.9069.850

0.00

0555 ADDED ITEM (DOLLAR)/ CONCRETE CORE TESTING PER SPECS, 
CONTRACTORS REIMB.

0.000

-808.650

900-00006  
 

-808.650

DOL 

1.00000 -808.65-808.650

-808.65

CAT 88,193.726,967.3588,193.72CURRENT AMT0280 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0465 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,900.00000 8,900.001.000

0.00

0470 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

325.00000 325.001.000

0.00

CAT 16,725.000.0016,725.00CURRENT AMT0400 $ $ $

$ 854,826.177,736.20$855,773.46$CURRENT AMTPROJECT TOTAL


